
 
*MACARTHUR MAZE/580 DECK COLLAPSE* 

 
May 3, 2007 

• Today’s good news is that the contract to repair the 580 deck that collapsed is being 
advertised today. 

• Yesterday, the Governor announced the good news that we will be able to re-open the 
880 connector in 7 to 10 days.  

 
Contract 

• Contract is on the fast-track and is being advertised today with bid opening and award 
scheduled for next Monday, May 7.  

• Informal bid process will be used.  
• Use of small businesses will be encouraged. 
• Contract requires 580 connector be open to traffic in 50 calendar days.  
• Contract provides incentive of $200,000 for every day that contractor finishes before that 

date, with a disincentive applied for every day that the project is late. The incentive is 
capped at $5 million. 

 
Cost & Impact 

• A director’s order authorizing up to $20 million for the project has been approved, but 
Caltrans anticipates that the cost will be below that figure. 

• 880 connector will remain open during the daytime. There will be closures overnight in 
order to do overhead work, such as installing bent caps, placing girders and pouring 
concrete. 

• Public will be notified in advance of when these closures occur. 
 
Design  

• Bridge design will remain the same. 
• Caltrans design engineers have put in many hours to prepare a bid package.  
• Custom-made steel girders and beams will be used. Suppliers have assured Caltrans that 

steel is available. 
 
 
 


